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James K Hartman 
Assistant Manager 
Environmental Management 
DOE RFO 

Attn Glenn Doyle Waste Programs Branch 

ENFORCEABLE MILESTONE ADDITIONAL INFORMATION REQUEST GLP 022 93 

Refs a G Doyle Itr to WMED Staff Request for Additional Information Regarding 
Enforceable Milestones January 25 1993 

b J A Turi Itr to Distribution Status of Enforceable Milestones and Request for 
Additional Information January 21 1993 

This letter documents transmittal of the information requested by the Department of Energy 
(Refs a and b) and provided informally to Glenn Doyle to meet deadline requirements The 
information provided includes the following for each milestone potentially in jeopardy 

Reason for potential delays 
Whether the regulators have been advised 
Actions being taken to address the delays and 
Revised target dates for milestone completion 

The material contained with this transmittal is essentially the same as that provided earlier 
except that we have done minor editing of responses The only substantive change is with 
regard to Sewage Treatment Plant Upgrades in which we clarified that the project IS still on 
schedule but that all schedule contingency has been used up Anticipated completion date IS 

still March 1 1993 

If you have any questions or desire additional information please contact me or J S Powers 
at Axtension 5557 

G L Potter 
Deputy Associate General Manager 
Environmental and Waste Management 
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